

EMPLOYEE RAISE ISSUE – RECORD PRODUCER & SERVICE PORTAL INTEGRATION

A ServiceNow-Based Employee Issue Management System

PROJECT PLANNING PHASE

CONTENTS

- 1. Project Planning Phase
 - 1.1 Project Development Plan
 - 1.2 Time Planning
 - 1.3 Testing Plan
 - 1.4 Development Planning
 - 1.5 Portal and Widget Planning
 - 1.6 Integration Planning
 - 1.7 Expected Outcome

4. PROJECT PLANNING PHASE

4.1 Project Development Plan

The project was planned in sequential stages.

First, the problem and project objectives were identified. The requirements were then analyzed before beginning the ServiceNow implementation.

The development activities included creating the custom scoped application, creating the custom table, configuring fields, implementing UI Policies, creating the Record Producer, configuring the Service Portal, developing widgets, and creating the Raise Employee Issue form.

After development, the complete workflow was tested from the employee portal to backend record creation.

The planned development sequence was:

Problem Identification → Requirement Analysis → Application Creation → Table Creation → Field Configuration → UI Policies → Record Producer → Service Portal → Widget Development → Form Testing → Record Creation Testing → Documentation

4.2 Time Planning

The project was planned to be completed in different stages, starting with requirement identification and design, followed by application development, portal configuration, widget development, integration, and testing.

Each stage was completed before moving to the next stage to reduce configuration errors and ensure that the system worked correctly.

4.3 Testing Plan

The system was planned to be tested from the employee's perspective.

The main testing activities included:

- Opening the Employee Service Portal.
- Accessing the Raise Employee Issue option.
- Opening the issue form.
- Entering issue details.
- Submitting the form.
- Verifying Record Producer processing.
- Checking whether the record was created in the custom table.
- Verifying the generated issue number.

4.4 Development Planning

The development was planned around the main ServiceNow components.

The custom application provides the project structure, while the custom table provides backend storage. UI Policies provide form behavior, and the Record Producer provides the employee-facing issue submission mechanism.

4.5 Portal and Widget Planning

The Service Portal was planned as the main employee-facing interface.

Custom widgets were planned to provide clear navigation and an easy-to-use interface for accessing the Raise Employee Issue functionality.

4.6 Integration Planning

The portal, Record Producer, and custom table were planned to work together as a single workflow.

The employee enters information through the portal. The Record Producer processes the information and creates the corresponding record in the backend custom table.

4.7 Expected Outcome

The expected outcome was a functional ServiceNow-based Employee Raise Issue System where employees can easily report issues through a centralized portal.

The system should provide a simple interface for submitting issues and automatically create corresponding records for further management.